

# **BOARD WORK SESSION**

*This is a tentative agenda and can be modified at any time prior to the meeting. No formal vote will be taken by the Board of Mayor and Aldermen during the work session.*

## **WORK SESSION WILL BE HELD IN THE ADMINISTRATION CONFERENCE ROOM**

**July 25, 2016**

**5:15 - 5:45 Hinton Park – Closeout of the Construction Contract**

Wagner General is the contractor for Hinton Park. They have submitted a final payment request that includes all retainage. Although 90% of the project has been completed and accepted by the Town, there are several grass areas that do not meet the 95% grow-in and weed free as outlined in the contract specifications.

Wagner General has requested to make a presentation to the Board to justify their final payment including all retainage.

Staff: Greg Clark, Assistant Director of Parks, Recreation and Cultural Arts