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Engineering staff responded to 69 cases in March.  Staff 
continues to maintain an average rapid response time of 
less than 24 hours and an average case close-out time 
of less than three days.       

MAYOR’S ACTION CENTER 
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PHASE 1—This scheduled project will include   
upsizing the existing pipes at the intersection of 
Rutledge Drive & Rutledge Cove.  In addition, 
new inlets will be added to help alleviate  
flooding at the intersection.   
 

Project is under construction. 

MISCELLANEOUS DRAINAGE— 
PHASE 1 & PHASE 2 

ALCORN VILLAGE DRAINAGE 
IMPROVEMENTS, PHASE 2 

Phase 2 of this multi-phase project consists of the installation 
of an 84-inch pipe along the back of the lots  in Echo Cove 
and an open ditch from West Street to US Hwy 72. 
 

Coordinated with TDOT, the project was planned to help  
provide relief from flooding upstream of US Hwy 72.  
 
The project is underway.  A 30-day time extension was 
granted due to weather.  The project is scheduled to be 
completed in April 2013. 

MAIN STREET CROSSWALK REPAIR 
The project will consist of replacing and repairing crosswalks at Main Street & 
Poplar Avenue.  Existing brick will be removed and replaced with heavy-
duty brick.  Due to events on the Square and in White Church, the project 
has been postponed to June for bidding. 
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SHELTON ROAD PEDESTRIAN  
SAFETY PROJECT 

 

EMPLOYEE NEWS 
Engineering welcomes new Development 
Technician Jay Northrup.  Jay will be  
working with site plan and subdivision    
applicants through the review and        
approval process. He is a graduate of the 
University of Massachusetts and brings   
experience working for a variety of public 
agencies in Connecticut.   

The project consists of a raised grass median 
on Shelton Road to improve pedestrian safety 
at the Old Wagon Trail crossing and the    
construction of a wooden pedestrian bridge 
along Shelton Road in front of the Northeast 
Waste Water Treatment Plant.  The contract 
was approved by the BMA in February 2013.  
Construction started in March and should be 
completed by the end of May 2013. 

 

HOME LANDSCAPE 
 WORKSHOP 

 

TYN Home Landscape Workshop attendees 

Presenters included Chris Cooper, Tim Bierdz, 
and Josh Giannini (above) 

In cooperation with UT Extension and the City of 
Germantown, the Town hosted a Tennessee Yards 
and Neighborhoods Home Landscaping Workshop 
to educate homeowners about environment-
friendly methods of designing and maintaining 
their lawns and landscaping.  This year’s 6-hour 
workshop was held March 28 and attended by 21 
individuals.  Topics covered ranged from pollution 
prevention and stormwater management to      
appropriate plant section and maintenance. 
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TDOT FUNDED PROJECTS 

The BMA approved the contract with Shelby 
Electric for the project.  

 
All signals have 
been installed,   
inspected, and 
programmed. 
 
The punch list has 
been completed 
and the project 
closed out with 
TDOT. 

BYHALIA ROAD WIDENING 
The project consists of widening Byhalia 
Road from two lanes to a four lane divided 
section from Shelby Drive to S.R. 385 and 
from a two lane to a five lane cross section 
from Winding Ridge Road to Shelby Drive.  
Also, Shelby Drive will be connected from 
the east side of Woodgrove Subdivision to 
Byhalia Road.  ROW drawings have been 
approved by TDOT and final design has 
started.   
 
 

All appraisals have been completed and    
reviewed by the review appraiser.  Town 
staff has designed and modified the water 
and sewer  systems within the project limits.  
These modifications will be included in 
TDOT’s bid documents.  The acquisition 
phase of the right-of-way process has 
started and all property owners have been 
contacted. 
 

Six tracts have not responded but twelve 
have and are requesting compensation for 
the ROW required along their property.  One 
property owner has made a counter offer. 

SCHOOL FLASHING SIGNALS HIGHWAY 72 IMPROVEMENTS  
Construction for this $19.2 million TDOT project is 
on-going. Scott Contractors is the project    
contractor.  New medians from Center Street   
to Poplar Avenue, drainage and water          
improvements, and a new bridge over the    
railroad are included in the project. 
 
South Rowlett continues to be closed to allow 
the construction of retaining walls, bridge    
footings, and columns.  Installation of water 
mains along the northbound lanes is almost 
complete and the retaining wall along the 
northbound lanes is currently being             
constructed. 

HOUSTON LEVEE RR CROSSING  
Project includes upgrading the existing signs 
and striping, as well as a pre-signal for 
northbound traffic on Houston Levee Road at 
Poplar Avenue.  The pre-signal will be placed 

just south of the railroad 
tracks. 
 
 

The project is funded 
through TDOT and  100% 
reimbursable,  TDOT has 
been contacted to follow-
up on the status of this 
project.    
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Construction of the regional detention 
pond at 440 W. White Road and the        
decommissioning of the lagoons at the 
Northwest Wastewater  Treatment Plant has 
progressed only minimally during March 
due to numerous rain events and low    
temperatures.  Work is expected to more 
fully resume in the latter part of April as 
night-time temperatures increase and     
allow for the establishment of sod. 

QUEEN OAKS DETENTION BASIN PROJECT 

FEMA ISSUES REVALIDATION LETTER 

Pursuant to the requirements of the Town’s 
MS4 permit with TDEC, Josh Giannini has     
begun conducting an educational program 
for Town employees as well as the general 
public.  The presentations are designed to 
raise awareness of the Town’s storm drainage 
system and discuss simple ways to keep     
pollutants from entering the system.  During 
March, three presentations were made – two 
for the Development Department and one 
for General Services.  Future presentations 
have been planned for Public Services, the 
Environmental Commission, and the Planning 
Commission, with presentations to other      
departments to follow.  

MS4 EDUCATION PROGRAM 

As part of FEMA’s issuance of new Flood Insurance Rate Maps, FEMA issued a revalidation 
letter for previously issued Letters of Map Changes that meet FEMA’s eligibility                 
requirements.  The revalidation letter was issued on March 13, 2013, and has an effective 
date of February 7, 2013.  It supersedes previously issued Letters of Map Changes. 


	Engineering Division 

	Engineering Division 

	Engineering Division 

	Engineering Division 

	Engineering Division 

	Engineering Division 

	TDOT Funded Projects

	Byhalia Road Widening

	School Flashing Signals

	Highway 72 Improvements 

	Houston Levee RR Crossing 

	Engineering Division 

	Engineering Division 

	Queen Oaks Detention Basin Project

	FEMA Issues Revalidation Letter

	MS4 Education Program



<<

  /ASCII85EncodePages false

  /AllowTransparency false

  /AutoPositionEPSFiles true

  /AutoRotatePages /None

  /Binding /Left

  /CalGrayProfile (Dot Gain 20%)

  /CalRGBProfile (sRGB IEC61966-2.1)

  /CalCMYKProfile (U.S. Web Coated \050SWOP\051 v2)

  /sRGBProfile (sRGB IEC61966-2.1)

  /CannotEmbedFontPolicy /Error

  /CompatibilityLevel 1.4

  /CompressObjects /Tags

  /CompressPages true

  /ConvertImagesToIndexed true

  /PassThroughJPEGImages true

  /CreateJobTicket false

  /DefaultRenderingIntent /Default

  /DetectBlends true

  /DetectCurves 0.0000

  /ColorConversionStrategy /CMYK

  /DoThumbnails false

  /EmbedAllFonts true

  /EmbedOpenType false

  /ParseICCProfilesInComments true

  /EmbedJobOptions true

  /DSCReportingLevel 0

  /EmitDSCWarnings false

  /EndPage -1

  /ImageMemory 1048576

  /LockDistillerParams false

  /MaxSubsetPct 100

  /Optimize true

  /OPM 1

  /ParseDSCComments true

  /ParseDSCCommentsForDocInfo true

  /PreserveCopyPage true

  /PreserveDICMYKValues true

  /PreserveEPSInfo true

  /PreserveFlatness true

  /PreserveHalftoneInfo false

  /PreserveOPIComments true

  /PreserveOverprintSettings true

  /StartPage 1

  /SubsetFonts true

  /TransferFunctionInfo /Apply

  /UCRandBGInfo /Preserve

  /UsePrologue false

  /ColorSettingsFile ()

  /AlwaysEmbed [ true

  ]

  /NeverEmbed [ true

  ]

  /AntiAliasColorImages false

  /CropColorImages true

  /ColorImageMinResolution 300

  /ColorImageMinResolutionPolicy /OK

  /DownsampleColorImages true

  /ColorImageDownsampleType /Bicubic

  /ColorImageResolution 300

  /ColorImageDepth -1

  /ColorImageMinDownsampleDepth 1

  /ColorImageDownsampleThreshold 1.50000

  /EncodeColorImages true

  /ColorImageFilter /DCTEncode

  /AutoFilterColorImages true

  /ColorImageAutoFilterStrategy /JPEG

  /ColorACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /ColorImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000ColorACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000ColorImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasGrayImages false

  /CropGrayImages true

  /GrayImageMinResolution 300

  /GrayImageMinResolutionPolicy /OK

  /DownsampleGrayImages true

  /GrayImageDownsampleType /Bicubic

  /GrayImageResolution 300

  /GrayImageDepth -1

  /GrayImageMinDownsampleDepth 2

  /GrayImageDownsampleThreshold 1.50000

  /EncodeGrayImages true

  /GrayImageFilter /DCTEncode

  /AutoFilterGrayImages true

  /GrayImageAutoFilterStrategy /JPEG

  /GrayACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /GrayImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000GrayACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000GrayImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasMonoImages false

  /CropMonoImages true

  /MonoImageMinResolution 1200

  /MonoImageMinResolutionPolicy /OK

  /DownsampleMonoImages true

  /MonoImageDownsampleType /Bicubic

  /MonoImageResolution 1200

  /MonoImageDepth -1

  /MonoImageDownsampleThreshold 1.50000

  /EncodeMonoImages true

  /MonoImageFilter /CCITTFaxEncode

  /MonoImageDict <<

    /K -1

  >>

  /AllowPSXObjects false

  /CheckCompliance [

    /None

  ]

  /PDFX1aCheck false

  /PDFX3Check false

  /PDFXCompliantPDFOnly false

  /PDFXNoTrimBoxError true

  /PDFXTrimBoxToMediaBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXSetBleedBoxToMediaBox true

  /PDFXBleedBoxToTrimBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXOutputIntentProfile ()

  /PDFXOutputConditionIdentifier ()

  /PDFXOutputCondition ()

  /PDFXRegistryName ()

  /PDFXTrapped /False



  /CreateJDFFile false

  /Description <<



    /BGR <>

    /CHS <FEFF4f7f75288fd94e9b8bbe5b9a521b5efa7684002000410064006f006200650020005000440046002065876863900275284e8e9ad88d2891cf76845370524d53705237300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c676562535f00521b5efa768400200050004400460020658768633002>

    /CHT <FEFF4f7f752890194e9b8a2d7f6e5efa7acb7684002000410064006f006200650020005000440046002065874ef69069752865bc9ad854c18cea76845370524d5370523786557406300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c4f86958b555f5df25efa7acb76840020005000440046002065874ef63002>

    /CZE <>

    /DAN <>

    /DEU <>

    /ESP <>

    /ETI <>

    /FRA <>

    /GRE <>



    /HRV (Za stvaranje Adobe PDF dokumenata najpogodnijih za visokokvalitetni ispis prije tiskanja koristite ove postavke.  Stvoreni PDF dokumenti mogu se otvoriti Acrobat i Adobe Reader 5.0 i kasnijim verzijama.)

    /HUN <>

    /ITA <>

    /JPN <FEFF9ad854c18cea306a30d730ea30d730ec30b951fa529b7528002000410064006f0062006500200050004400460020658766f8306e4f5c6210306b4f7f75283057307e305930023053306e8a2d5b9a30674f5c62103055308c305f0020005000440046002030d530a130a430eb306f3001004100630072006f0062006100740020304a30883073002000410064006f00620065002000520065006100640065007200200035002e003000204ee5964d3067958b304f30533068304c3067304d307e305930023053306e8a2d5b9a306b306f30d530a930f330c8306e57cb30818fbc307f304c5fc59808306730593002>

    /KOR <FEFFc7740020c124c815c7440020c0acc6a9d558c5ec0020ace0d488c9c80020c2dcd5d80020c778c1c4c5d00020ac00c7a50020c801d569d55c002000410064006f0062006500200050004400460020bb38c11cb97c0020c791c131d569b2c8b2e4002e0020c774b807ac8c0020c791c131b41c00200050004400460020bb38c11cb2940020004100630072006f0062006100740020bc0f002000410064006f00620065002000520065006100640065007200200035002e00300020c774c0c1c5d0c11c0020c5f40020c2180020c788c2b5b2c8b2e4002e>

    /LTH <>

    /LVI <>

    /NLD (Gebruik deze instellingen om Adobe PDF-documenten te maken die zijn geoptimaliseerd voor prepress-afdrukken van hoge kwaliteit. De gemaakte PDF-documenten kunnen worden geopend met Acrobat en Adobe Reader 5.0 en hoger.)

    /NOR <>

    /POL <>

    /PTB <>

    /RUM <>

    /RUS <>

    /SKY <>

    /SLV <>

    /SUO <>

    /SVE <>

    /TUR <>

    /UKR <>

    /ENU (Use these settings to create Adobe PDF documents best suited for high-quality prepress printing.  Created PDF documents can be opened with Acrobat and Adobe Reader 5.0 and later.)

  >>

  /Namespace [

    (Adobe)

    (Common)

    (1.0)

  ]

  /OtherNamespaces [

    <<

      /AsReaderSpreads false

      /CropImagesToFrames true

      /ErrorControl /WarnAndContinue

      /FlattenerIgnoreSpreadOverrides false

      /IncludeGuidesGrids false

      /IncludeNonPrinting false

      /IncludeSlug false

      /Namespace [

        (Adobe)

        (InDesign)

        (4.0)

      ]

      /OmitPlacedBitmaps false

      /OmitPlacedEPS false

      /OmitPlacedPDF false

      /SimulateOverprint /Legacy

    >>

    <<

      /AddBleedMarks false

      /AddColorBars false

      /AddCropMarks false

      /AddPageInfo false

      /AddRegMarks false

      /ConvertColors /ConvertToCMYK

      /DestinationProfileName ()

      /DestinationProfileSelector /DocumentCMYK

      /Downsample16BitImages true

      /FlattenerPreset <<

        /PresetSelector /MediumResolution

      >>

      /FormElements false

      /GenerateStructure false

      /IncludeBookmarks false

      /IncludeHyperlinks false

      /IncludeInteractive false

      /IncludeLayers false

      /IncludeProfiles false

      /MultimediaHandling /UseObjectSettings

      /Namespace [

        (Adobe)

        (CreativeSuite)

        (2.0)

      ]

      /PDFXOutputIntentProfileSelector /DocumentCMYK

      /PreserveEditing true

      /UntaggedCMYKHandling /LeaveUntagged

      /UntaggedRGBHandling /UseDocumentProfile

      /UseDocumentBleed false

    >>

  ]

>> setdistillerparams

<<

  /HWResolution [2400 2400]

  /PageSize [612.000 792.000]

>> setpagedevice



